


Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Customizable Subscription Box Scheduler


Name	AVANEESH
SRN	PES1UG24CS099
Section	B
Jira Project / Workspace	https://avaneeshdh.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog

1. Jira Backlog with Epics and User Stories




Required evidence: backlog showing the three Epics and the eight project User Stories.

2. Story Point Assignments and Priorities



Required evidence: story point estimates with priority indicators.

3. Active Sprint Board



Required evidence: Active Sprint 1 board showing To Do, In Progress, and Done states.

Sprint 1 was populated with five selected stories and simulated through the Scrum board workflow.

Sprint 2 - Supporting Evidence


The screenshot displays the Jira web interface for a project named 'Customizable Subscription Box Scheduler'. The top navigation bar includes a search bar, a '+ Create' button, and a 'See plans' button. Below the navigation bar, the 'Spaces' section shows the project name and a list of views: Summary, Backlog, Board, Calendar, Timeline, Docs, Forms, and a plus icon. The 'Backlog' view is selected, showing a list of work items. The first section is 'SCRUM Sprint 2', which is currently empty (0 of 0 work items visible, Estimate: 0 of 0). Below this is the 'Backlog' section, which contains 3 work items (3 of 3 work items visible, Estimate: 16 of 16). The work items are:

Item ID	Item Name	Assignee	Priority	Estimate
SCRUM-11	Skip Monthly Delivery	Subscription Custo...	To Do	3
SCRUM-14	Prevent Billing for Paused or Skipped Cycles	Billing & Subscripti...	To Do	5
SCRUM-16	Export Shipping Labels and Manifest	Fulfillment Manage...	To Do	8

The bottom of the screen shows a Windows taskbar with a search bar, system icons, and the date/time (22:41, 28-08-2026).

Supporting evidence: Sprint 2 containing the remaining three project stories (16 story points). This page is supplementary; the official screenshot deliverables are the backlog, story points, active sprint board, and burndown chart.

4. Burndown Chart



Required evidence: Sprint 2 Burndown Chart using Story Points.

5. Reflection

1. Did your estimations reflect the actual effort?

Yes. The story point estimates provided a reasonable representation of the relative effort and complexity of the user stories. Since the sprint was simulated, the estimates were mainly used to compare the relative difficulty of the selected work items.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance and user impact of the requirements. Higher-priority stories related to core subscription customization and billing functionality were considered before lower-priority supporting fulfillment features.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Agile workflow. Selected user stories were moved through To Do, In Progress, and Done, and the work was organized across two sprints as required by the lab.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the remaining work during the sprint and provided a visual indication of progress against the expected guideline. Since this was a simulated sprint, the chart mainly demonstrated how completed work and remaining work can be monitored to assess sprint progress and team capacity.

Lab 2 submission evidence checklist

Evidence	Included
Jira backlog with Epics and User Stories	Yes
Story point assignments	Yes
Active Sprint board	Yes
Burndown Chart	Yes
Reflection answers	Yes